Naval Station Treasure Island
Navy Field Schedule
December 2015 - May 2016

. . N . Navy RPM
Item Activity and Investigation Area Field Dates (Contractor) Complete
Site 12
1 Phase lll Non-Time Critical Removal Action ?T,OH: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&l)
Site 24
5 Data Gaps Investigation §Tgr’r: 07/13/15 Mukesh Mehta
Finish: ~ 07/12/16 (Trevet)
Site 31
3 Final Status Survey - Additional Field Work ?T,OH: 02/24/16 Lovie Cardinale
Finish:  04/28/16 (TBD)
Other
S . Start: ~ 12/07/15 Kimberly Nolte
4 Historic Avenue N Storm Drain Removal Finish:  01/20/16 (TBD)
) Y Start:  03/01/16 Louie Cardinale
5 Basewide Groundwater Monitoring Finish:  03/22/16 (T8D)
Abbreviations:
v Field work is complete. Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 30 days.
SWDA Solid waste disposal area . . .
8D To be determined Grey shading indicates field activities are complete.
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